
Early Finish Milestone Dates

• EIR: Jun 16 – 20

• 50% drawings & specs: Jun 20

• 50% estimate: Jul 24

• 90% drawings & specs: Sep 2

• Construction estimate: Sep 23

• 100% drawings & specs: Sep 29

• IPR: Oct 8 – 9

• Packages out to bid: Oct 24 & Dec 17

• CD-3: Nov 12

• 1st contract award: Nov 25

• Mobilization start: Dec 15


